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There is concern that the cost of implementation may exceed the x x Levees and Channels Technical DWR, DPC, USACOE,

beuefits; Program goals must be clear and alternative fern, s of risk Team is working on setting the DFG

management should be considered, local cost share to a level that
no controls marginal investments.

L&CTT meet monthly. All
agencies are encouraged to
attend.

Proper integration of the Levee, Water Quality, and Ecosystem x The CALFED program managers DWR, DPC, USACOE,

program elements is essential and may require a specific management are developing an integration DFG

entity to assure integration. In particular, levee and ecosystem plan. The plan will be
restoration objectives may be challenging to achieve simultaneously, uo coordinated with L&CTT,

Conservation Strategy, and
BDAC.

Levee strengthening and the proposed design of setback levees results As part of the ?

in the conversion of productive agricultural land. Government land x ? ? ecollevee/conveyance

acquisition and continued private land ownership must be evaluated, integration, CALFED will
coordinate with landowners on
this issue.
Ideas?-Establish a policy to
minimize the impacts to Ag land
and work with the owners to

no establish acceptable uses on
levee berms. Acquire an
easement, not fee title ?

No

There is concern that support for the levee restoration program would x .~ x CALFED staff is planning to None
wane if an isolated facility were built. > draft an assurance agreement that

~ ] addresses this issue.
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There is concern that levee system iutegrity cannot be sustained if x x The Subsidence Subteam of the DWR, DPC, USACOE
Delta land uses continue to cause subsidence; subsidence reversal L&CTI" is working on tiffs issue.
should be a more prominent part of this program element. The Levee Program will address

levee integrity including
no subsidence r, ear the levee.

A major levee improvement program may require substantial dredging CALFED is coordinating with CVRWQCB, DFG,

in the Delta and rivers, and this dredging may adversely affect water x x the CVRWQCB, DFG, USFWS, USFWS, USACOE

quality and sensitive fish and wildlife resources. USACOE and NMFS at the NMFS
Delta Levees and Habitat
Advisory Committee meetings
and the L&CTT. Progress has
been very slow.
Have $500,000 in Category 111
funding to study dredging in the

no Delta and the reuse of dredged

, material.

The 16ng term sustainability of levee maintenance and associated x ~" X The L&CTT will work on this None
agricultural activities needs to be evaluated with particular emphasis on
areas with peat soilsand identification of financial and policy "~ ldea?-Set the local cost share to a
incentives and disincentives to maintain levees. ~ level that controls marginal

investments. Same issue as #1
issue above?

?CALFED has indicated that the
Delta should remain in its present
form?
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Some stakeholders feel that the Suisuu marsh levees should be x . x The L&CTT has discussed this DWR, DPC, USACOE,
included in the levee program. DFG feels that they should be included issue. DFG
in the Emergency Response element of the Levee Program.

x,

yes

CALFED staff can refine project
Note: Scope of project component is not well defined. Cost estimate component and cost and send to
not available. However, depending on what is included it could be a Management Team and Policy
very significant cost. Group for a decision.
Some stakeholders feel strongly that the environmental regulatory Levees and Channels Tecbnicai DWR, DPC, USACOE,
process is confrontational, non-responsive, and a very low level of trust Team feels that the resources DFG I~.
exists. They routinely refuse to have regulators survey theirDproperty need to be separated wherever
because they feel it will be used against them. They feel the system is possible to avoid fi~ture conflicts.
not working. CALFED has contracted with

DFG to develop an
Controlling levee and channel vegetation is routinely delayed or environmental documentation ~,~
precluded due to impacts to endangered species. Vegetation is often and permit coordination process
removed in the cover of night. Levees and channels are kept striped of for all CALFED implementation

Ivegetation to avoid the delay of environmental documentation and actions.
mitigation, ldeas-?Set baseline values, i~1

institute HCP, encourage
To improve the system a certain level ofsynerg~, must be developed,                                   landowner revegetation with safe

harbor agreements, build better
¯ working relationships based on
Stakeholders want an assurance that this issue will be resolved trust and goodwill?
before ~ into the Solution. _
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x x Frame issue for Management DWR, DPC, USACOE,

The levee Program will address Subsidence that affects leve¢ integrity. Team and Policy Group for a DFG

The ERP will address subsidence wh.ere opportunities exist for. decision.

habitat re,toration. However, there isn’t a CALFED program that
addresses subsidence on inter-island areas that don’t fit the cases listed Note: The L&CTT has a
above. The Natural Heritage Institute voiced concern with this issue at Subsidence Subteam that works
a L&CTT meeting, on levee integrity subsidence

issues.
yes

Note: There are significant stakeholder concerns with subsidence
control if inter-island areas because it would take a lot of prime Ag.
land out of production. Most islands aren’t subsiding at a rate that
would take them out of production in 100 years. Subsidence stops
when peat soils are oxidized and gone.


